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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 11:56PM

Contract No.:  04-0120F4

Diary #: 596 Const Calendar Day: 31 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type: Continuous
Shift Hours:  07:00am  05:30 pm Break: 00:30
Federal ID:

05-Jul-2012 Thursday

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender jacking system erection
. They started at 7:00 AM.

Obra , Jeffery , Mario , & Roger had to work on the North main span . Crews had to complete the work
on the upper beam erection at PP # 30 . They had to hook the beam to the crane , lift , align the holes ,
install the pins , & release the crane . They started at 7:10 AM. Crews were done at 8:50 AM.

After that , crews had to mobilize their tools , equipments to work on the suspender ropes at PP # 32 .
Crews had to set the float under the suspender bracket , install one plate on each rope , hook the rope to
the crane & the winch , set the winch beam on the top of the suspender bracket, pull the ropes toward the
bracket , hook the chain falls , pull them down & set them in place . They started at 9:10 AM. Crews were
done at 11:30 AM.

Then , crews had to work on the suspender ropes at PP # 34 .crews had to erect the lower beam . They
had to hook 2 turn buckles , fly , set in place , & tighten the turn buckles . & erect the winch beam on the
top of the suspender bracket .They started at 11:30 AM. Crews were done 12:00 PM.

In the afternoon , crews had to fly & set the upper beam on the top of the suspender bracket , take the
twist out of the 4 sides of the ropes , install the connector plates for the upper ropes , set the chain falls ,
hook the ropes to the crane & the winch , fly , set the rope in troughs , & follow the same procedures for
the the lower rope . They started at 12:40 PM. Crews were done at 4:00 PM.

After that , crews had to hook the upper beam to the crane , lift , align the holes between the upper
beam & the link plates , install the pins , release the crane & the winch . They started at 4:05 PM. Crews
were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.

Obra left at 10:00 AM.

Matt , Lonny , Mathew , & Pablo had to work on the North side span . Crews came to the site at 12:30
PM. Crews had to complete the work on the jacking system at PP # 30 .They had to connect the 4 rods ,
stab , install the washers nuts , fly , & set the jacking brackets , install the ladder , & adjust the working
platform height . They started at 12:40 PM. Crews were done at 3:20 PM.

After that , Mathew joined the erection crews on PP # 34 , Matt , Pablo , & Lonny left the site to work on
the tower for other cable activities . Crews were done at 4:50 PM. They left at 5:00 PM.

Ryan had to operate the 20 ton Grove crane .

Dispute

[]

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 596  Date: 05-Jul-2012  Thursday
Operator OTH RYAN OKU 3.00 0.00 0.00 3.00 D
Operator JNM JEFFREY SCOTT 5.00 2.00 0.00 7.00 D
Ironworker APP PABLO RAMIREZ 3.00 2.00 0.00 5.00 |:|
Ironworker JNM MATTHEW COCHRAN 3.00 2.00 0.00 5.00 D
Ironworker FOR MATTHEW HOLT 3.00 2.00 0.00 5.00 D
Ironworker APP LONNY CANDELARIA 3.00 2.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 3.00 0.00 0.00 3.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 3.00 0.00 0.00 3.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

002363 Equipment, Crane, 20 Ton No

300 200 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No

800 200 000 0.00 []
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